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ESTIMATE RUN 02/23/2009

ESTIMATE SUMMARY 12:57:40

CONTID: C16105         ESTIMATE NO: 0001 PROG 2005

PCN: 16105-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETWN RXFL MIT CHUTE 4 PH2 PERCENT TIME:

PROJECT NO: IM0703-324                    

GEORGETWN RXFL MIT CHUTE 4 PH2

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 02/23/2009 DATE TIME STARTED 01/12/2009

20300 W. HIGHWAY 72 DATE LET 12/11/2008 DATE WORK BEGAN

 DATE AWARDED 12/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/09/2009 DATE ACCEPTED

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 01/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 967,041.64 PARTICIPATING $ $ 28,676.53

AWARD PROJECT AMT: 743,016.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -860.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.18

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/19/2009 ??:??:??

3/19/2009 ??:??:??

2.97%

938,365.11

28,676.53

28,676.53

27,816.23

$

$

$

$

28,676.53

0.00

28,676.53

0.00

28,676.53

-860.30

0.00

27,816.23

0.00

AMOUNT DUE 27,816.23 27,816.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,816.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0
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PCN: 16105-BID    ESTIMATE RUN 02/23/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0001 12:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01582  
 

0010 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

73.00000 0.000 0.00

203-01590  
 

0015 ROCK SCALER 100.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-02300  
 

0020 RESET GUARDRAIL TYPE 7 1,500.000 0.000

LF  730.000 7,117.50

9.75000 730.000 7,117.50

210-01170  
 

0025 *ROCK ANCHOR 40.000 0.000

EACH 0.000 0.00

406.00000 0.000 0.00

211-01300  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

280.00000 0.000 0.00

403-00720  
 

0035 ROCK FALL FENCE 100.000 0.000

LF  0.000 0.00

284.35000 0.000 0.00

607-11575  
 

0040 *MESH POST 6.000 0.000

EACH 0.000 0.00

3,796.00000 0.000 0.00

607-55030  
 

0045 *MESH POST (SPECIAL) 2.000 0.000

EACH 0.000 0.00

4,054.60000 0.000 0.00

607-55031  
 

0050 *CABLE NET 24,300.000 0.000

SF  0.000 0.00

21.62000 0.000 0.00

607-55101  
 

0055 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

28,300.00000 0.000 0.00

626-00000  
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PCN: 16105-BID    ESTIMATE RUN 02/23/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0001 12:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 1,000.000 0.000

HOUR 14.500 296.53

20.45000 14.500 296.52

630-00000  
 

0065 *TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 0.000 0.00

17.04000 0.000 0.00

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 3.000 1,635.99

545.33000 3.000 1,635.99

630-00012  
 

0075 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 0.000

EACH 1.500 3.38

2.25000 1.500 3.38

630-80335  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 7.000 79.52

11.36000 7.000 79.52

630-80341  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 0.000

EACH 19.000 215.84

11.36000 19.000 215.84

630-80342  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000

EACH 15.000 170.40

11.36000 15.000 170.40

630-80343  
 

0095 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 588.000 0.000

SF  293.000 3,984.80

13.60000 293.000 3,984.80

630-80344  
 

0100 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000

EACH 0.000 0.00

2,840.00000 0.000 0.00

630-80355  
 

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.500 852.00

1,704.00000 0.500 852.00

630-80358  
 

0110 *PORTABLE MESSAGE SIGN PANEL 12.000 0.000

DAY 1.000 56.81

56.81000 1.000 56.81

630-80359  
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PCN: 16105-BID    ESTIMATE RUN 02/23/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0001 12:57:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 6.500 73.78

11.35000 6.500 73.78

630-80360  
 

0120 *TRAFFIC CONE 300.000 0.000

EACH 92.500 209.98

2.27000 92.500 209.98

630-80380  
 

0125 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 48.000 0.000

DAY 0.000 0.00

170.00000 0.000 0.00

630-85041  
 

0130 F/A MINOR CONTRACT REVISIONS 210,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0140 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0145 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $14,696.53 14,696.53CURRENT AMT 953,061.64 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 *FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 13,980.00

13,980.00000 1.000 13,980.00

620-00002  
 

CAT 0400 $13,980.00 13,980.00CURRENT AMT 13,980.00 $$

PROJECT TOTAL 28,676.53 $ 28,676.53CURRENT AMT 967,041.64 $$


